COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/19/2005

ESTIMATE SUMMARY 14:53:31
CONTID: C12542 ESTIMATE NO: 0050 PROG SPEC YR:1998
PCN: 12542-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1298. DAYS TIME ALLOW: 1004 CALENDAR DAYS
I-70, WASHINGTON STREET TO BRIGHTON BOULEVARD PERCENT TIME: 129.28 ORIG TIME ALLOW: 1004 CALENDAR DAYS

PROJECT NO: IM 0704-191

I-70, WASHINGTON STREET TO BRIGHTON BOULEVARD

NAME OF ROAD: I-70
PROJECT COUNTIES: DENVER
CONTRACTOR:
FIREMAN'S FUND INSURANCE COMPANY PAY PERIOD ENDING 12/12/2005 DATE TIME STARTED 10/02/2000
1153 Bergen Parkway DATE LET 07/20/2000 DATE WORK BEGAN 10/02/2000
Suite M, #166 DATE AWARDED 07/28/2000 DATE TIME STOPPED 04/08/2005
DATE CONTRACT EXECUTED 08/16/2000 DATE ACCEPTED 04/08/2005
Evergreen CO 80439 303/670-5157 DATE NOTICE TO PROCEED 10/02/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 33,944,645.82 PARTICIPATING $ 32,032,183.76 $ 22,949.82
AWARD PROJECT AMT: S 31,950,000.02 NON-PARTICIPATING 909,190.78 0.00
PERCENT COMPLETE: 97.04% TOTAL EARNINGS 32,941,374.54 22,949.82
FUNDS AVAILABLE: $ 1,003,271.28 STOCKPILED MATERIALS 0.01 0.00
GROSS EARNINGS 32,941,374.55 22,949.82
TOTAL CLAIMS: $ 0.00 RETATNAGE -479,250.00 0.00
SECURITIES ENCUMBERED 479,250.00 0.00
NET EARNINGS 32,941,374.55 22,949.82
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 32,941,374.55 22,949.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22,949.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
118,223.40000 1.000 118,223.40
0010 202-00001 *REMOVAL OF STRUCTURE 47.000 45.000
EACH 0.000 0.00
566.50000 45.000 25,492.50
0015 202-00010 *REMOVAL OF TREE 16.000 16.000
EACH 0.000 0.00
525.00000 16.000 8,400.00
0020 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 156.260 156.260
M2 0.000 0.00
26.25000 156.260 4,101.83
0025 202-00031 *REMOVAL OF FIRE HYDRANT 4.000 4.000
EACH 0.000 0.00
473.80000 4.000 1,895.20
0030 202-00035 *REMOVAL OF PIPE 701.760 690.360
M 0.000 0.00
48.41000 690.360 33,420.33
0035 202-00070 REMOVAL OF BARRICADE 0.000 0.000
EACH 0.000 0.00
164.06000 0.000 0.00
0040 202-00155 *REMOVAL OF WALL 334.400 334.400
M 0.000 0.00
52.50000 334.400 17,556.00
0045 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER 190.240 190.240
M2 0.000 0.00
7.35000 190.240 1,398.26
0050 202-00200 *REMOVAL OF SIDEWALK 842.420 748.880
M2 93.540 687.52
7.35000 842.420 6,191.79
0055 202-00201 *REMOVAL OF CURB 573.300 573.300
M 0.000 0.00

3.68000 573.300 2,109.74
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PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00203 *REMOVAL OF CURB AND GUTTER 2,252.860 2,252.860
M 0.000 0.00
6.30000 2,252.860 14,193.02
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 11,321.950 11,321.950
M2 0.000 0.00
15.75000 11,321.950 178,320.71
0070 202-00220 *REMOVAL OF ASPHALT MAT 27,675.490 27,675.490
M2 0.000 0.00
9.45000 27,675.490 261,533.38
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 4,339.710 4,339.710
M2 0.000 0.00
22.17000 4,339.710 96,211.37
0080 202-00700 *REMOVAL OF LIGHT STANDARD 1.000 1.000
EACH 0.000 0.00
475.86000 1.000 475.86
0085 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 3.000
EACH 0.000 0.00
2,300.55000 3.000 6,901.65
0090 202-00810 *REMOVAL OF GROUND SIGN 64.000 64.000
EACH 0.000 0.00
65.64000 64.000 4,200.96
0095 202-00821 *REMOVAL OF SIGN PANEL 13.000 13.000
EACH 0.000 0.00
123.08000 13.000 1,600.04
0100 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
L s 0.000 0.00
13,588.79000 1.000 13,588.79
0105 202-00895 REMOVAL OF IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00
1,765.58000 3.000 5,296.74
0110 202-01000 *REMOVAL OF FENCE 471.100 471.100
M 0.000 0.00

10.82000 471.100 5,097.30
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PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 165.300 165.300
M 0.000 0.00
12.88000 165.300 2,129.06
0120 202-01140 REMOVAL OF GUARDRAIL TYPE 4 4,353.100 4,353.100
M 0.000 0.00
15.45000 4,353.100 67,255.40
0125 202-04001 *PLUG CULVERT 8.000 8.000
EACH 0.000 0.00
515.00000 8.000 4,120.00
0130 202-04005 CLEAN VALVE BOX 6.000 6.000
EACH 0.000 0.00
115.88000 6.000 695.28
0135 202-04100 ABANDON WELL 6.000 6.000
EACH 0.000 0.00
257.50000 6.000 1,545.00
0140 202-05150 *SANDBLASTING 828.200 828.200
M2 0.000 0.00
10.30000 828.200 8,530.46
0145 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 78,327.060 78,327.060
M3 0.000 0.00
17.52000 78,327.060 1,372,290.09
0150 203-01597 *POTHOLING 120.500 120.500
HOUR 0.000 0.00
210.00000 120.500 25,305.00
0155 206-00000 *STRUCTURE EXCAVATION 15,000.000 14,769.000
M3 0.000 0.00
12.60000 14,769.000 186,089.40
0160 206-00060 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 469.200 469.200
M3 0.000 0.00
88.58000 469.200 41,561.74
0165 206-00100 *STRUCTURE BACKFILL (CLASS 1) 35,601.000 35,601.000
M3 0.000 0.00

19.92000 35,601.000 709,171.92
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PCN: 12542-BID ESTIMATE RUN
PROJECT: IM 0704-191 ESTIMATE NO: 0050

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 0.000
M3 0.000 0.00
3.92400 0.000 0.00
0170 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 28,261.700 28,261.700
M3 0.000 0.00
10.81000 28,261.700 305,508.98
0170 MATERIAL ALLOWANCE HARDWARE, PANELS FOR WALLS M,Q,R, 0.000
AND S
M3 0.000 0.00
7.82000 0.000 0.00
0170 MATERIAL ALLOWANCE HARDWARE, PANELS FOR WALLS M,Q,R, 0.000
AND S
M3 0.000 0.00
7.82000 0.000 0.00
0170 MATERIAL ALLOWANCE HARDWARE, PANELS FOR WALLS M,Q,R, 0.001
AND S
M3 0.000 0.00
7.82000 0.001 0.01
0175 206-00510 *FILTER MATERIAL (CLASS A) 51.000 51.000
M3 0.000 0.00
26.25000 51.000 1,338.75
0180 207-00205 *TOPSOIL 1,253.870 1,253.870
M3 0.000 0.00
15.75000 1,253.870 19,748.45
0185 208-00020 *SILT FENCE 1,369.970 1,369.970
M 0.000 0.00
7.58000 1,369.970 10,384.37
0190 208-00030 *SEDIMENT BASIN 1.000 1.000
EACH 0.000 0.00
3,150.00000 1.000 3,150.00
0195 208-00050 *STORM DRAIN INLET PROTECTION 26.000 26.000
EACH 0.000 0.00
179.48000 26.000 4,666.48
0200 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
2,415.00000 2.000 4,830.00
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PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
2,625.00000 1.000 2,625.00
0210 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
7,698.60000 1.000 7,698.60
0215 210-00001 RESET STRUCTURE 4.000 4.000
EACH 0.000 0.00
9,103.50000 4.000 36,414.00
0220 210-00035 *RESET WATER METER 2.000 2.000
EACH 0.000 0.00
1,215.40000 2.000 2,430.80
0225 210-00750 *RESET LIGHT STANDARD 7.000 7.000
EACH 0.000 0.00
1,644.91000 7.000 11,514.37
0230 210-00805 *RESET OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
4,820.55000 1.000 4,820.55
0235 210-00810 *RESET GROUND SIGN 8.000 8.000
EACH 0.000 0.00
142.45000 8.000 1,139.60
0240 210-00815 *RESET SIGN PANEL 6.000 6.000
EACH 0.000 0.00
437.85000 6.000 2,627.10
0245 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
1,125.79000 1.000 1,125.79
0250 210-01000 *RESET FENCE 167.000 167.000
M 0.000 0.00
41.20000 167.000 6,880.40
0255 210-01140 RESET GUARDRAIL TYPE 4 908.400 908.400
M 0.000 0.00

18.59000 908.400 16,887.16
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PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 210-02018 *RELAY PIPE (450 MM) 0.000 0.000
M 0.000 0.00
206.00000 0.000 0.00
0265 210-04010 *ADJUST MANHOLE 25.000 25.000
EACH 0.000 0.00
226.60000 25.000 5,665.00
0270 210-04015 *MODIFY MANHOLE 17.000 17.000
EACH 0.000 0.00
1,143.30000 17.000 19,436.10
0275 210-04025 *MODIFY STRUCTURE 4.000 4.000
EACH 0.000 0.00
1,545.00000 4.000 6,180.00
0280 210-04050 ADJUST VALVE BOX 4.000 4.000
EACH 0.000 0.00
224.54000 4.000 898.16
0285 212-00006 *SEEDING (NATIVE) 1.000 0.809
HA 0.000 0.00
5,732.98000 0.809 4,637.98
0290 213-00003 *MULCHING (WEED FREE) 1.000 0.809
HA 0.000 0.00
1,455.39000 0.809 1,177.41
0295 213-00008 *MULCHING (WOOD CHIP) 122.000 122.000
M3 0.000 0.00
35.74000 122.000 4,360.28
0300 213-00061 *MULCH TACKIFIER 168.000 117.000
KG 0.000 0.00
2.36000 117.000 276.12
0305 213-00500 TREE GRATE 35.000 35.000
EACH 0.000 0.00
937.97000 35.000 32,828.95
0305 MATERIAL ALLOWANCE FABRICATION 0.000
EACH 0.000 0.00

616.68000 0.000 0.00
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PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0310 214-00000 *LANDSCAPE MAINTENANCE 1.000 1.000
LS 0.000 0.00
6,275.79000 1.000 6,275.79
0315 214-00230 *DECIDUOUS TREE (75 MM CALIPER) 31.000 31.000
EACH 0.000 0.00
427.35000 31.000 13,247.85
0320 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 162.000 58.000
EACH 0.000 0.00
29.87000 58.000 1,732.46
0325 214-00504 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 5.000 5.000
EACH 0.000 0.00
305.29000 5.000 1,526.45
0330 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 31.000 31.000
EACH 0.000 0.00
355.13000 31.000 11,009.03
0335 214-00508 *EVERGREEN TREE (2.4 METER) (BALL AND BURLAP) 3.000 3.000
EACH 0.000 0.00
450.45000 3.000 1,351.35
0340 214-00510 *EVERGREEN TREE (3 METER) (BALL AND BURLAP) 3.000 3.000
EACH 0.000 0.00
585.73000 3.000 1,757.19
0345 214-00512 *EVERGREEN TREE (3.6 METER) (BALL AND BURLAP) 2.000 2.000
EACH 0.000 0.00
670.02000 2.000 1,340.04
0350 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 431.000 431.000
EACH 0.000 0.00
33.32000 431.000 14,360.92
0355 214-00910 *PERENNIALS (NO. 1 CONTAINER) 216.000 144.000
EACH 0.000 0.00
13.13000 144.000 1,890.72
0360 214-01010 *BRUSH LAYER CUTTING 500.000 500.000
EACH 0.000 0.00

1.39000 500.000 695.00
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PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0365 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
4,120.00000 0.500 2,060.00
0370 250-00050 *MONITORING TECHNICIAN 1,000.000 936.000
HOUR 0.000 0.00
39.14000 936.000 36,635.04
0375 250-00110 *HEALTH AND SAFETY OFFICER 4.000 4.000
HOUR 0.000 0.00
56.65000 4.000 226.60
0380 250-00120 *MATERIAL SAMPLING AND DELIVERY 12.000 12.000
EACH 0.000 0.00
61.80000 12.000 741.60
0385 250-00200 *MATERIAL HANDLING (STOCKPILE) 4,859.730 4,859.730
M3 0.000 0.00
10.50000 4,859.730 51,027.17
0390 250-00210 *SOLID WASTE DISPOSAL 2,973.430 2,973.430
M3 0.000 0.00
21.00000 2,973.430 62,442.03
0395 250-00220 *HAZARDOUS WASTE DISPOSAL 0.000 0.000
M3 0.000 0.00
176.34000 0.000 0.00
0400 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 3,617.900 3,617.900
M3 0.000 0.00
35.70000 3,617.900 129,159.03
0405 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 100.990 100.990
M3 0.000 0.00
52.50000 100.990 5,301.98
0410 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 638.350 638.350
T 0.000 0.00
123.60000 638.350 78,900.06
0415 403-34354 *HOT BITUMINOUS PAVEMENT (GRADING S) (ASPHALT) 3,643.280 3,643.280
64-22)
T 0.000 0.00
43.26000 3,643.280 157,608.29
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PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0420 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,454.190 3,454.190
L 0.000 0.00
1.03000 3,454.190 3,557.82
0425 412-00600 *CONCRETE PAVEMENT (150 MM) 405.650 298.670
M2 0.000 0.00
40.14000 298.670 11,988.61
0430 412-01050 *CONCRETE PAVEMENT (265 MM) 5,054.790 5,054.790
M2 0.000 0.00
40.65000 5,054.790 205,477.21
0435 412-01060 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 512.130 494.800
M2 0.000 0.00
47.12000 494.800 23,314.98
0440 412-01100 *CONCRETE PAVEMENT (275 MM) 2,991.870 2,991.870
M2 0.000 0.00
46.20000 2,991.870 138,224.39
0445 412-01120 *CONCRETE PAVEMENT (275 MM) (FAST TRACK) 1,293.090 19.600
M2 0.000 0.00
58.51000 19.600 1,146.80
0450 412-01150 *CONCRETE PAVEMENT (290 MM) 2,414.890 1,881.560
M2 0.000 0.00
46.81000 1,881.560 88,075.82
0451 412-01152 CONC PVMT (290 MM) (FAST TRACK) REPLACEMENT FOR 1,207.620 1,207.620
PREVIOUS 275MM FT PRO-RATION PAYMENT
M2 0.000 0.00
64.51000 1,207.620 77,903.57
0455 412-01250 *CONCRETE PAVEMENT (315 MM) 18,316.150 18,316.150
M2 0.000 0.00
43.12000 18,316.150 789,792.39
0455 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000
M2 0.000 0.00
3.86000 0.000 0.00
0455 MATERIAL ALLOWANCE FINAL ADJUSTMENT 0.000
M2 0.000 0.00

1.43700 0.000 0.00
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PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0460 412-01252 *CONCRETE PAVEMENT (315 MM) (FAST TRACK) 5,031.560 5,031.560
M2 0.000 0.00
54.21000 5,031.560 272,760.87
0460 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000
M2 0.000 0.00
3.86000 0.000 0.00
0465 420-00200 *GEOTEXTILE (WEED BARRIER) 1,813.600 1,813.600
M2 0.000 0.00
1.80000 1,813.600 3,264.48
0470 503-00018 *DRILLED CAISSON (450 MM) 797.070 797.070
M 0.000 0.00
120.46000 797.070 96,015.05
0475 503-00024 *DRILLED CAISSON (600 MM) 289.770 289.770
M 0.000 0.00
150.65000 289.770 43,653.85
0480 503-00042 *DRILLED CAISSON (1050 MM) 36.700 36.700
M 0.000 0.00
435.53000 36.700 15,983.95
0485 503-00048 *DRILLED CAISSON (1200 MM) 16.250 16.250
M 0.000 0.00
457.05000 16.250 7,427.06
0490 503-00060 *DRILLED CAISSON (1500 MM) 43.970 43.970
M 0.000 0.00
481.81000 43.970 21,185.19
0495 504-04420 *PRECAST PANEL FACING 3,591.000 3,591.000
M2 0.000 0.00
127.47000 3,591.000 457,744.77
0495 MATERIAL ALLOWANCE PRECAST PANEL FACING FOR WALL U & V 0.000
M2 0.000 0.00
56.54000 0.000 0.00
0495 MATERIAL ALLOWANCE FOR WALLS U, Ul, Q, AND R. 0.000
M2 0.000 0.00

56.54000 0.000 0.00
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PCN: 12542-BID ESTIMATE RUN
PROJECT: IM 0704-191 ESTIMATE NO: 0050
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0495 MATERIAL ALLOWANCE FOR WALLS U, Ul, Q, AND R 0.000
M2 0.000 0.00
56.54000 0.000 0.00
0495 MATERIAL ALLOWANCE FOR WALLS Q AND R 0.000
M2 0.000 0.00
56.54300 0.000 0.00
0495 MATERIAL ALLOWANCE PRECAST PANELS 0.000
M2 0.000 0.00
56.54300 0.000 0.00
0495 MATERIAL ALLOWANCE PANELS - CORRECTION 0.000
M2 0.000 0.00
56.54000 0.000 0.00
0500 506-00000 *RIPRAP 98.200 98.200
M3 0.000 0.00
144.90000 98.200 14,229.18
0505 506-00030 *GROUTED RIPRAP 119.870 119.870
M3 0.000 0.00
269.85000 119.870 32,346.92
0510 506-00212 *RIPRAP (300 MM) 327.000 297.600
M3 0.000 0.00
66.15000 297.600 19,686.24
0515 507-00000 CONCRETE SLOPE AND DITCH PAVING 110.640 110.640
M3 0.000 0.00
313.81000 110.640 34,719.94
0520 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.380 3.380
M3 0.000 0.00
364.58000 3.380 1,232.28
0525 514-00200 PEDESTRIAN RAILING (STEEL) 80.000 80.000
M 0.000 0.00
398.56000 80.000 31,884.80
0530 515-00400 *CONCRETE SEALER 313.500 313.500
M2 0.000 0.00

3.86000 313.500 1,210.11
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PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0535 601-01050 CONCRETE CLASS B (WALL) 764.000 764.000
M3 0.000 0.00
409.19000 764.000 312,621.16
0540 601-03040 CONCRETE CLASS D (BRIDGE) 87.500 87.500
M3 0.000 0.00
341.10000 87.500 29,846.25
0545 601-40300 *STRUCTURAL CONCRETE COATING 9,586.410 9,586.410
M2 0.000 0.00
6.56000 9,586.410 62,886.85
0550 602-00020 *REINFORCING STEEL (EPOXY COATED) 164,733.233 164,733.233
KG 0.000 0.00
0.98000 164,733.233 161,438.57
0555 603-01150 *375 MM REINFORCED CONCRETE PIPE 104.000 104.000
M 0.000 0.00
79.31000 104.000 8,248.24
0560 603-01180 *450 MM REINFORCED CONCRETE PIPE 690.500 690.500
M 0.000 0.00
96.82000 690.500 66,854.21
0565 603-01240 *600 MM REINFORCED CONCRETE PIPE 100.900 100.900
M 0.000 0.00
113.30000 100.900 11,431.97
0570 603-01600 *1500 MM REINFORCED CONCRETE PIPE 305.000 305.000
M 0.000 0.00
587.10000 305.000 179,065.50
0575 603-07180 *450 MM REINFORCED CONCRETE PIPE (JACKED) 104.000 103.370
M 0.000 0.00
1,084.51000 103.370 112,105.80
0580 603-07600 *1500 MM REINFORCED CONCRETE PIPE (JACKED) 114.600 114.600
M 0.000 0.00
2,649.94000 114.600 303,683.12
0585 603-50010 *250 MM PLASTIC PIPE 90.900 90.900
M 0.000 0.00

267.80000 90.900 24,343.02
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0590 604-16005 *INLET TYPE 16 (2 M) 14.000 14.000
EACH 0.000 0.00
3,090.00000 14.000 43,260.00
0595 604-16505 *INLET TYPE 16 (DOUBLE) (2 M) 1.000 1.000
EACH 0.000 0.00
5,150.00000 1.000 5,150.00
0600 604-16605 *INLET TYPE 16 (TRIPLE) (2 M) 1.000 1.000
EACH 0.000 0.00
6,592.00000 1.000 6,592.00
0605 604-19005 *INLET SPECIAL (2 M) 4.000 4.000
EACH 0.000 0.00
4,120.00000 4.000 16,480.00
0610 604-20000 *OUTLET STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,193.90000 1.000 2,193.90
0615 604-25005 *VANE GRATE INLET (2 M) 11.000 11.000
EACH 0.000 0.00
2,678.00000 11.000 29,458.00
0620 604-25010 *VANE GRATE INLET (4 M) 4.000 4.000
EACH 0.000 0.00
3,502.00000 4.000 14,008.00
0625 604-26005 *VANE GRATE INLET (DOUBLE) (2 M) 3.000 3.000
EACH 0.000 0.00
3,914.00000 3.000 11,742.00
0630 604-26010 *VANE GRATE INLET (DOUBLE) (4 M) 1.000 1.000
EACH 0.000 0.00
6,180.00000 1.000 6,180.00
0635 604-30005 *MANHOLE SLAB BASE (2 M) 11.000 11.000
EACH 0.000 0.00
1,854.00000 11.000 20,394.00
0640 604-30010 *MANHOLE SLAB BASE (4 M) 8.000 5.000
EACH 0.000 0.00

3,399.00000 5.000 16,995.00
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0645 604-30015 *MANHOLE SLAB BASE (6 M) 1.000 1.000
EACH 0.000 0.00
3,708.00000 1.000 3,708.00
0650 604-31010 *MANHOLE BOX BASE (4 M) 1.000 1.000
EACH 0.000 0.00
5,459.00000 1.000 5,459.00
0655 604-31015 *MANHOLE BOX BASE (6 M) 2.000 2.000
EACH 0.000 0.00
6,386.00000 2.000 12,772.00
0660 604-31025 *MANHOLE BOX BASE (8 M) 1.000 1.000
EACH 0.000 0.00
8,034.00000 1.000 8,034.00
0665 606-00435 *GUARDRAIL TYPE 4 (STYLE CC) 19.600 19.600
M 0.000 0.00
159.93000 19.600 3,134.63
0670 606-00465 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 195.100 195.100
M 0.000 0.00
61.94000 195.100 12,084.49
0675 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 397.290 397.290
M 0.000 0.00
144.79000 397.290 57,523.62
0680 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000
M 0.000 0.00
128.15000 0.000 0.00
0685 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 415.398 396.698
M 18.700 2,222.87
118.87000 415.398 49,378.36
0690 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 925.200 925.200
M 0.000 0.00
189.76000 925.200 175,565.95
0695 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000
M 0.000 0.00

208.38000 0.000 0.00
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0700 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 311.000 311.000
M 0.000 0.00
268.94000 311.000 83,640.34
0705 606-01370 *END ANCHORAGE TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,009.40000 2.000 2,018.80
0710 606-01385 *END ANCHORAGE TYPE 3J 1.000 1.000
EACH 0.000 0.00
927.00000 1.000 927.00
0715 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
679.80000 1.000 679.80
0720 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,673.75000 1.000 1,673.75
0725 606-10700 *BRIDGE RAIL TYPE 7 164.400 164.400
M 0.000 0.00
160.36000 164.400 26,363.18
0730 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 242.030 242.030
M 0.000 0.00
180.96000 242.030 43,797.75
0735 606-10720 *BRIDGE RAIL TYPE 7 (SECTION A) 219.750 219.750
M 0.000 0.00
205.28000 219.750 45,110.28
0740 607-00005 *END POST 14.000 14.000
EACH 0.000 0.00
118.45000 14.000 1,658.30
0745 607-00010 *CORNER AND LINE BRACE POST 14.000 14.000
EACH 0.000 0.00
206.00000 14.000 2,884.00
0750 607-11525 *FENCE (PLASTIC) 368.200 368.200
M 0.000 0.00

7.47000 368.200 2,750.45
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0755 607-11580 *FENCE (TEMPORARY) 630.000 630.000

24.72000 630.000 15,573.60

0760 607-14090 FENCE COMPOSITE (SOUND BARRIER) (2250 MM) 327.000 311.000
M 16.000 11,144.96
696.56000 327.000 227,775.12

0760 MATERIAL ALLOWANCE FABRICATE STEEL POSTS 0.000

71.03000 0.000 0.00

0765 607-15000 FENCE CONCRETE (SOUND BARRIER) 287.000 272.650
M2 14.350 3,273.38
228.11000 287.000 65,467.57

0765 MATERIAL ALLOWANCE PRECAST PANELS FOR THE MEDIAN 0.000
SOUNDWALL
M2 0.000 0.00

89.33000 0.000 0.00

0765 MATERIAL ALLOWANCE PRECAST PANELS FOR THE MEDIAN 0.000
SOUNDWALL
M2 0.000 0.00

89.33000 0.000 0.00

0765 MATERIAL ALLOWANCE PRECAST PANELS FOR THE MEDIAN 0.000

SOUNDWALL
M2 0.000 0.00

89.33000 0.000 0.00

0765 MATERIAL ALLOWANCE PRECAST SOUNDWALL PANELS 0.000
M2 0.000 0.00
89.33000 0.000 0.00

0765 MATERIAL ALLOWANCE FENCE CONCRETE (SOUND BARRIER) 0.000

11.93500 0.000 0.00

0765 MATERIAL ALLOWANCE FABRICATE STEEL POSTS 0.000
M2 0.000 0.00
37.28900 0.000 0.00

0765 MATERIAL ALLOWANCE FABRICATE STEEL POSTS 0.000

37.28900 0.000 0.00
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0770 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 150.000 150.000
M 0.000 0.00
71.07000 150.000 10,660.50
0775 607-53161 *FENCE CHAIN LINK (SPECIAL) (1500 MM) 96.000 91.300
M 0.000 0.00
67.98000 91.300 6,206.57
0780 607-53172 *FENCE CHAIN LINK (1800 MM) 900.600 900.600
M 0.000 0.00
43.26000 900.600 38,959.96
0785 608-00000 *CONCRETE SIDEWALK 2,560.800 2,467.260
M2 93.540 2,996.09
32.03000 2,560.800 82,022.42
0790 608-00010 *CONCRETE CURB RAMP 156.826 133.360
M2 0.000 0.00
98.55000 133.360 13,142.63
0795 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 753.350 753.350
M 0.000 0.00
36.33000 753.350 27,369.21
0800 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,697.000 1,600.820
M 0.000 0.00
38.86000 1,600.820 62,207.87
0805 609-24004 *GUTTER TYPE 2 (1200 MM) 24.630 24.630
M 0.000 0.00
287.22000 24.630 7,074.23
0810 609-40031 *CURB TYPE 4 (SECTION B) (KEY-WAY) 493.100 487.690
M 0.000 0.00
21.63000 487.690 10,548.73
0815 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 5,000.000 4,936.805
M2 0.000 0.00
25.87000 4,936.805 127,715.15
0820 613-00200 *50 MM ELECTRICAL CONDUIT 2,013.660 2,013.660
M 0.000 0.00

34.61000 2,013.660 69,692.77



CONTID: Cl2542 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0825 613-00301 *75 MM ELECTRICAL CONDUIT (JACKED) 481.070 481.070
M 0.000 0.00
79.31000 481.070 38,153.66
0830 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 324.170 324.170
M 0.000 0.00
35.17000 324.170 11,401.06
0835 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,658.000 1,658.000
M 0.000 0.00
37.85000 1,658.000 62,755.30
0840 613-07000 *PULL BOX (SPECIAL) 3.000 2.000
EACH 0.000 0.00
1,224.67000 2.000 2,449.34
0845 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
70,616.80000 1.000 70,616.80
0845 MATERIAL ALLOWANCE WIRING 0.000
LS 0.000 0.00
15,775.00000 0.000 0.00
0850 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 76.000 76.000
EACH 0.000 0.00
2,691.39000 76.000 204,545.64
0850 MATERIAL ALLOWANCE LIGHT STD. + LUM. PED 0.000
EACH 0.000 0.00
1,122.04100 0.000 0.00
0850 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
70.74300 0.000 0.00
0850 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
70.74500 0.000 0.00
0850 MATERIAL ALLOWANCE LIGHT STD. + LUMIN (PEDEST) 0.000
EACH 0.000 0.00

70.74300 0.000 0.00
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0850 MATERIAL ALLOWANCE STANDARD & LUMINAIRE 0.000
EACH 0.000 0.00
70.74500 0.000 0.00
0850 MATERIAL ALLOWANCE FINAL 36.25 PED LIGHTS 0.000
EACH 0.000 0.00
1,263.53000 0.000 0.00
0855 613-32116 *LIGHT STANDARD STEEL (3.0 METER) 3.000 0.000
EACH 0.000 0.00
1,269.99000 0.000 0.00
0855 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (3.0 M) 0.000
EACH 0.000 0.00
126.37400 0.000 0.00
0860 613-32250 *LIGHT STANDARD STEEL (7.6 METER) 1.000 0.000
EACH 0.000 0.00
1,336.94000 0.000 0.00
0860 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (7.6 M) 0.000
EACH 0.000 0.00
183.82000 0.000 0.00
0865 613-32302 *LIGHT STANDARD STEEL (9.1 M) (2-ARM) 3.000 3.000
EACH 0.000 0.00
1,519.25000 3.000 4,557.75
0865 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (9.1 M) (2) 0.000
EACH 0.000 0.00
183.81700 0.000 0.00
0865 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
476.72700 0.000 0.00
0865 MATERIAL ALLOWANCE STANDARD 0.000
EACH 0.000 0.00
476.72000 0.000 0.00
0870 613-32350 *LIGHT STANDARD STEEL (10.7 METER) 8.000 8.000
EACH 0.000 0.00
1,637.70000 8.000 13,101.60
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0870 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (10.7 M) 0.000
EACH 0.000 0.00
264.23600 0.000 0.00
0870 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
469.75000 0.000 0.00
0870 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
590.46700 0.000 0.00
0870 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (10.7 M) 0.000
EACH 0.000 0.00
469.75000 0.000 0.00
0870 MATERIAL ALLOWANCE STANDARD 0.000
EACH 0.000 0.00
590.46700 0.000 0.00
0870 MATERIAL ALLOWANCE FINAL TWO STANDARDS 0.000
EACH 0.000 0.00
1,324.43000 0.000 0.00
0875 613-32390 *LIGHT STANDARD STEEL (11.9 METER) 13.000 13.000
EACH 0.000 0.00
2,832.50000 13.000 36,822.50
0875 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (11.9 M) 0.000
EACH 0.000 0.00
390.61000 0.000 0.00
0875 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
1,182.07300 0.000 0.00
0875 MATERIAL ALLOWANCE STANDARD 0.000
EACH 0.000 0.00
1,182.07300 0.000 0.00
0875 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

1,182.07300 0.000 0.00
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0880 613-32500 *LIGHT STANDARD STEEL (15.2 METER) 28.000 28.000
EACH 0.000 0.00
3,507.15000 28.000 98,200.20
0880 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (15.2 M) 0.000
EACH 0.000 0.00
413.58600 0.000 0.00
0880 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
1,527.81500 0.000 0.00
0880 MATERIAL ALLOWANCE STANDARD 0.000
EACH 0.000 0.00
1,527.81500 0.000 0.00
0880 MATERIAL ALLOWANCE NOV'02 CORRECTION 0.000
EACH 0.000 0.00
1,527.81500 0.000 0.00
0885 613-40000 *CONCRETE FOUNDATION PAD 23.000 20.000
EACH 0.000 0.00
956.87000 20.000 19,137.40
0890 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 29.000 29.000
EACH 0.000 0.00
1,239.09000 29.000 35,933.61
0890 MATERIAL ALLOWANCE LUMINAIRE HPS (250W) 0.000
EACH 0.000 0.00
441.01400 0.000 0.00
0890 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
486.96800 0.000 0.00
0890 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
149.35000 0.000 0.00
0890 MATERIAL ALLOWANCE LUMIN HPS (250) 0.000
EACH 0.000 0.00

486.96800 0.000 0.00
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0890 MATERIAL ALLOWANCE BULB 0.000
EACH 0.000 0.00
149.35000 0.000 0.00
0890 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
149.35000 0.000 0.00
0895 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 34.000
EACH 0.000 0.00
1,253.51000 34.000 42,619.34
0895 MATERIAL ALLOWANCE LUMINAIRE HPS (400W) 0.000
EACH 0.000 0.00
578.87500 0.000 0.00
0895 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
149.35100 0.000 0.00
0895 MATERIAL ALLOWANCE BULBS 0.000
EACH 0.000 0.00
149.35100 0.000 0.00
0895 MATERIAL ALLOWANCE NOV '02 CORRECTION 0.000
EACH 0.000 0.00
149.35100 0.000 0.00
0900 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 28.000 28.000
EACH 0.000 0.00
560.32000 28.000 15,688.96
0900 MATERIAL ALLOWANCE BULBS 0.000
EACH 0.000 0.00
137.86200 0.000 0.00
0900 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
137.86200 0.000 0.00
0905 613-73100 *LUMINAIRE HIGH PRESSURE SODIUM (TUNNEL) (100 WATT) 36.000 25.000
EACH 0.000 0.00
1,533.67000 25.000 38,341.75
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0905 MATERIAL ALLOWANCE LUMINAIRE HPS T (100W) 0.000
EACH 0.000 0.00
930.51700 0.000 0.00
0905 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
137.86200 0.000 0.00
0905 MATERIAL ALLOWANCE BULBS 0.000
EACH 0.000 0.00
137.86200 0.000 0.00
0905 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
137.86200 0.000 0.00
0910 614-00011 *SIGN PANEL (CLASS I) 42.320 42.320
M2 0.000 0.00
293.09000 42.320 12,403.57
0915 614-00012 *SIGN PANEL (CLASS II) 37.870 37.870
M2 0.000 0.00
215.39000 37.870 8,156.82
0920 614-00013 *SIGN PANEL (CLASS III) 276.000 229.730
M2 0.000 0.00
168.79000 229.730 38,776.13
0925 614-00035 *SIGN PANEL (SPECIAL) 6.000 4.020
M2 0.000 0.00
116.03000 4.020 466.44
0930 614-00066 *TIMBER SIGN POST 140X140 MM 36.830 36.830
M 0.000 0.00
37.00000 36.830 1,362.71
0935 614-00216 *STEEL SIGN POST (50.8X50.8 MM TUBING) 223.980 223.980
M 0.000 0.00
48.92000 223.980 10,957.10
0940 614-00357 *STEEL SIGN POST (S 75X8.0) 3.000 3.000
M 0.000 0.00

111.65000 3.000 334.95
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0945 614-00477 *STEEL SIGN POST (S 100X11) 11.280 11.280
M 0.000 0.00
197.75000 11.280 2,230.62
0950 614-00510 *STEEL SIGN POST (S 130X15) 3.000 0.000
M 0.000 0.00
123.55000 0.000 0.00
0955 614-00818 *STEEL SIGN POST (W 200X27) 13.200 13.200
M 0.000 0.00
77.86000 13.200 1,027.75
0960 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
705.60000 2.000 1,411.20
0965 614-10120 *VARIABLE MESSAGE SIGN 1.000 1.000
EACH 0.000 0.00
120,475.95000 1.000 120,475.95
0965 MATERIAL ALLOWANCE FABRICATION OF V.M.S. 0.000
EACH 0.000 0.00
102,404.56000 0.000 0.00
0970 614-10500 *SIGN BRIDGE STRUCTURE (15 TO LESS THAN 17 METER 1.000 1.000
FRAME)
EACH 0.000 0.00
19,475.40000 1.000 19,475.40
0975 614-10900 *SIGN BRIDGE STRUCTURE (27 TO LESS THAN 29 METER 1.000 1.000
FRAME)
EACH 0.000 0.00
40,233.90000 1.000 40,233.90
0980 614-11000 *SIGN BRIDGE STRUCTURE (31 TO LESS THAN 33 METER 1.000 1.000
FRAME)
EACH 0.000 0.00
46,351.20000 1.000 46,351.20
0985 614-30100 *BALANCED BUTTERFLY STRUCTURE 2.000 2.000
EACH 0.000 0.00
21,264.60000 2.000 42,529.20
0985 MATERIAL ALLOWANCE SIGN #46, 2/9/04 0.000
EACH 0.000 0.00

15,500.00000 0.000 0.00
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0990 614-60150 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER FRAME) 2.000 2.000
EACH 0.000 0.00
13,411.65000 2.000 26,823.30
0995 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 2.000 2.000
EACH 0.000 0.00
18,614.40000 2.000 37,228.80
1000 614-70117 *PEDESTRIAN SIGNAL FACE (400) 12.000 12.000
EACH 0.000 0.00
478.95000 12.000 5,747.40
1000 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
1005 614-70324 *TRAFFIC SIGNAL FACE (200-200-200) 9.000 9.000
EACH 0.000 0.00
681.86000 9.000 6,136.74
1005 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 200-200-200 0.000
EACH 0.000 0.00
344.22000 0.000 0.00
1010 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 16.000 16.000
EACH 0.000 0.00
844.60000 16.000 13,513.60
1010 MATERIAL ALLOWANCE TRAFFIC SIGNAL HEAD (300-300-300) 0.000
EACH 0.000 0.00
433.25000 0.000 0.00
1015 614-75891 *TELEPHONE INTERCONNECT WIRE (INSTALL ONLY) 1,274.600 1,274.600
M 0.000 0.00
7.47000 1,274.600 9,521.26
1020 614-81000 *TRAFFIC SIGNAL-LIGHT POLE STEEL 2.000 2.000
EACH 0.000 0.00
5,460.03000 2.000 10,920.06
1020 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 0.000
EACH 0.000 0.00

1,686.33000 0.000 0.00
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1020 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
952.61500 0.000 0.00
1020 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 0.000
EACH 0.000 0.00
952.61500 0.000 0.00
1025 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000 6.000
EACH 0.000 0.00
11,975.81000 6.000 71,854.86
1025 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 1ARM 0.000
EACH 0.000 0.00
6,376.79800 0.000 0.00
1025 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
958.56700 0.000 0.00
1025 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL (1) 0.000
EACH 0.000 0.00
958.56700 0.000 0.00
1030 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 1.000
EACH 0.000 0.00
43,851.50000 1.000 43,851.50
1035 614-86900 *MODIFICATION OF TRAFFIC SIGNAL CONTROLLER 3.000 3.000
EACH 0.000 0.00
3,333.08000 3.000 9,999.24
1040 614-87020 *OPTICAL TRANSCEIVER 2.000 2.000
EACH 0.000 0.00
1,202.01000 2.000 2,404.02
1040 MATERIAL ALLOWANCE OPTIC TRANSCEIVER 0.000
EACH 0.000 0.00
767.00000 0.000 0.00
1045 614-87350 *TEST FIBER OPTIC CABLE 1.000 1.000
LS 0.000 0.00

4,707.10000 1.000 4,707.10
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1050 619-06040 *DN100 DUCTILE IRON PIPE 9.100 9.100
M 0.000 0.00
267.80000 9.100 2,436.98
1055 619-06060 *DN150 DUCTILE IRON PIPE 51.030 51.030
M 0.000 0.00
152.44000 51.030 7,779.01
1060 619-06080 *DN200 DUCTILE IRON PIPE 97.200 97.200
M 0.000 0.00
150.38000 97.200 14,616.94
1065 619-06120 *DN300 DUCTILE IRON PIPE 11.510 11.510
M 0.000 0.00
236.90000 11.510 2,726.72
1070 619-06160 *DN400 DUCTILE IRON PIPE 337.580 337.580
M 0.000 0.00
360.50000 337.580 121,697.59
1075 619-10040 *DN100 WELDED STEEL PIPE 19.500 19.500
M 0.000 0.00
61.80000 19.500 1,205.10
1080 619-10047 *DN100 WELDED STEEL PIPE (JACKED) 49.800 49.800
M 0.000 0.00
87.55000 49.800 4,359.99
1085 619-10060 *DN150 WELDED STEEL PIPE 0.000 0.000
M 0.000 0.00
84.46000 0.000 0.00
1090 619-40060 *DN20 COPPER PIPE 20.000 13.200
M 0.000 0.00
42.02000 13.200 554.66
1095 619-50080 *DN25 PLASTIC PIPE 1,714.000 1,714.000
M 0.000 0.00
8.72000 1,714.000 14,946.08
1100 619-50120 *DN40 PLASTIC PIPE 210.000 203.000
M 0.000 0.00

9.37000 203.000 1,902.11
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1105 619-50160 *DN50 PLASTIC PIPE 650.000 612.900
M 0.000 0.00
19.18000 612.900 11,755.42
1110 619-50480 *DN150 PLASTIC PIPE 16.000 5.800
M 0.000 0.00
30.19000 5.800 175.10
1115 619-75032 *DN100 GATE VALVE 2.000 2.000
EACH 0.000 0.00
906.40000 2.000 1,812.80
1120 619-75048 *DN150 GATE VALVE 2.000 2.000
EACH 0.000 0.00
1,009.40000 2.000 2,018.80
1125 619-75064 *DN200 GATE VALVE 2.000 2.000
EACH 0.000 0.00
1,977.60000 2.000 3,955.20
1130 619-75096 *DN300 GATE VALVE 6.000 6.000
EACH 0.000 0.00
4,089.10000 6.000 24,534.60
1135 619-78048 *DN150 FIRE HYDRANT 4.000 4.000
EACH 0.000 0.00
4,027.30000 4.000 16,109.20
1140 621-00450 *DETOUR PAVEMENT 7,934.150 7,934.150
M2 0.000 0.00
27.19000 7,934.150 215,729.54
1145 623-00156 *IRRIGATION BUBBLER 96.000 96.000
EACH 0.000 0.00
15.96000 96.000 1,532.16
1150 623-00212 *DN300 POP-UP SPRAY SPRINKLER 135.000 132.000
EACH 0.000 0.00
26.79000 132.000 3,536.28
1155 623-01706 *DN20 BACKFLOW PREVENTER 3.000 3.000
EACH 0.000 0.00
2,400.24000 3.000 7,200.72
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1160 623-02006 *DN20 DRAIN VALVE 8.000 8.000
EACH 0.000 0.00
46.22000 8.000 369.76
1165 623-03108 *DN25 AUTOMATIC CONTROL VALVE 17.000 17.000
EACH 0.000 0.00
152.20000 17.000 2,587.40
1170 623-04000 *CONTROL WIRE 24 VOLT 2,078.000 2,078.000
M 0.000 0.00
0.26000 2,078.000 540.28
1175 623-04008 *DN25 QUICK-COUPLER VALVE 5.000 5.000
EACH 0.000 0.00
127.10000 5.000 635.50
1180 623-05012 *DN40 GATE VALVE 1.000 1.000
EACH 0.000 0.00
32.96000 1.000 32.96
1185 623-07006 *DN20 WATER METER 1.000 0.000
EACH 0.000 0.00
4,357.93000 0.000 0.00
1190 623-08104 *4 STATION AUTOMATIC CONTROLLER 3.000 3.000
EACH 0.000 0.00
1,832.71000 3.000 5,498.13
1195 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
225,634.50000 1.000 225,634.50
1196 625-00001 CONST SURVEYING (HOUR) IN ADDITION TO ITEM 625-00000, 100.000 94.500
CONSTRUCTION SURVEYING
HOUR 0.000 0.00
100.00000 94.500 9,450.00
1200 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
304,205.67000 1.000 1,304,205.67
1205 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 2,625.00

10,500.00000 1.000 10,500.00
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1210 627-00002 *THERMOPLASTIC PAVEMENT MARKING 64.700 64.700
M2 0.000 0.00
44.29000 64.700 2,865.56
1215 627-00005 *EPOXY PAVEMENT MARKING 5,608.000 1,572.600
L 0.000 0.00
17.51000 1,572.600 27,536.23
1220 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,657.050 2,656.300
L 0.000 0.00
6.80000 2,656.300 18,062.84
1225 627-00025 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 61.600 61.600
M 0.000 0.00
13.50000 61.600 831.60
1230 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,363.000 539.050
M2 0.000 0.00
88.58000 539.050 47,749.05
1235 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 90.370 90.370
(WORD-SYMBOL)
M2 0.000 0.00
132.87000 90.370 12,007.46
1240 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 218.000 189.490
M2 0.000 0.00
66.95000 189.490 12,686.36
1245 629-01001 SURVEY MONUMENT (TYPE 1) 50.000 50.000
EACH 0.000 0.00
65.65000 50.000 3,282.50
1250 629-01005 SURVEY MONUMENT (TYPE 5) 1.000 1.000
EACH 0.000 0.00
245.70000 1.000 245.70
1255 629-01011 SURVEY MONUMENT (TYPE 1A) 1.000 1.000
EACH 0.000 0.00
329.70000 1.000 329.70
1260 629-01031 SURVEY MONUMENT (TYPE 3A) 1.000 1.000
EACH 0.000 0.00

329.70000 1.000 329.70
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1265 630-00000 *FLAGGING 3,871.500 3,871.500
HOUR 0.000 0.00
21.63000 3,871.500 83,740.55
1270 630-00002 *TRAFFIC CONTROL SUPERVISOR 763.500 763.500
DAY 0.000 0.00
386.25000 763.500 294,901.88
1275 630-00003 *UNIFORMED TRAFFIC CONTROL 1,680.500 1,680.500
HOUR 0.000 0.00
46.35000 1,680.500 77,891.18
1280 630-00004 *TRAFFIC CONTROL VEHICLE 4.000 4.000
EACH 0.000 0.00
3,090.00000 4.000 12,360.00
1285 630-00007 *TRAFFIC CONTROL INSPECTION 280.500 280.500
DAY 0.000 0.00
103.00000 280.500 28,891.50
1290 630-80001 *FLASHING BEACON (PORTABLE) 16.000 16.000
EACH 0.000 0.00
1,236.00000 16.000 19,776.00
1295 630-80305 *FLAGGING STATION LIGHT 2.000 2.000
EACH 0.000 0.00
1,030.00000 2.000 2,060.00
1300 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 19.000 19.000
EACH 0.000 0.00
257.50000 19.000 4,892.50
1305 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 11.000
EACH 0.000 0.00
463.50000 11.000 5,098.50
1310 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
669.50000 2.000 1,339.00
1315 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 298.000 298.000
EACH 0.000 0.00

61.80000 298.000 18,416.40
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1320 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 91.000
EACH 0.000 0.00
128.75000 91.000 11,716.25
1325 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
721.00000 8.000 5,768.00
1330 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 327.000 253.510
M2 0.000 0.00
206.00000 253.510 52,223.06
1335 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 6.000 5.000
TYPE)
EACH 0.000 0.00
1,545.00000 5.000 7,725.00
1340 630-80359 *PORTABLE MESSAGE SIGN PANEL 501.500 501.500
DAY 0.000 0.00
154.50000 501.500 77,481.75
1345 630-80360 *DRUM CHANNELIZING DEVICE 356.000 350.000
EACH 0.000 0.00
77.25000 350.000 27,037.50
1350 630-80370 CONCRETE BARRIER (TEMPORARY) 3,154.100 3,154.100
M 0.000 0.00
44.37000 3,154.100 139,947.42
1355 630-80380 *TRAFFIC CONE 385.000 385.000
EACH 0.000 0.00
15.45000 385.000 5,948.25
1360 630-80384 *TUBULAR MARKER 30.000 30.000
EACH 0.000 0.00
103.00000 30.000 3,090.00
1365 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 6.000 5.000
(TEMPORARY)
EACH 0.000 0.00
10,590.09000 5.000 52,950.45
1370 630-85115 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
41,884.50000 1.000 41,884.50
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1375 630-86100 RIVER SAFETY NET 0.000 0.000
EACH 0.000 0.00
19,462.80000 0.000 0.00
1380 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
14,378.80000 1.000 14,378.80
1385 700-70010 F/A MINOR CONTRACT REVISIONS 190,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1390 700-70011 F/A PARTNERING 5,026.900 5,026.900
FA 0.000 0.00
1.00000 5,026.900 5,026.90
1395 700-70013 F/A CONCRETE INCENTIVE PAYMENT 110,000.000 57,044.380
FA 0.000 0.00
1.00000 57,044.380 57,044.38
1400 700-70020 F/A ON-THE-JOB TRAINEE 1,600.000 1,600.000
EACH 0.000 0.00
1.00000 1,600.000 1,600.00
1405 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1410 700-70025 F/A QUALITY INCENTIVE PAYMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1415 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1420 700-70035 F/A AIR MONITORING 392,655.570 392,655.570
FA 0.000 0.00
1.00000 392,655.570 392,655.57
1425 700-70035 F/A BRIDGE DECK SMOOTHNESS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1430 700-70035 F/A DEICE SYSTEM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1435 700-70042 F/A RAILROAD FLAGGING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1440 700-70042 F/A RAILROAD FLAGGING /UTILITY SWITCHMAN (BNSF) 300,000.000 267,009.090
FA 0.000 0.00
1.00000 267,009.090 267,009.09
1445 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1450 700-70260 F/A WATER TAPS 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1455 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1460 700-70495 F/A ASBESTOS ABATEMENT WORK 1,100.000 1,100.000
FA 0.000 0.00
1.00000 1,100.000 1,100.00
1465 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 11,939.750 11,939.750
FA 0.000 0.00
1.00000 11,939.750 11,939.75
2221 620-00005 FIELD OFFICE (SPEC) PROVIDE A WEEKLY CLEANING SERVICE 10.000 10.000
FOR THE FIELD OFFICE SPEC.
EACH 0.000 0.00
400.00000 10.000 4,000.00
2235 900-00014 ADDED ITEM (LUMP SUM)/ ADJUSTMENT TO ITEM 504-04420, 1.000 1.000
PRECAST PANEL FACING
LS 0.000 0.00
8,559.25000 1.000 8,559.25
2240 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS IN ACCORDANCE -202.960 -456.880
WITH SECTION 105.03
DOL 0.000 0.00

1.00000 -456.880 -456.88
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2245 900-00006 ADDED ITEM (DOLLAR)/ PROVIDE TEMPORARY LIGHTING FOR 4,662.940 4,662.940
THE NWSS
DOL 0.000 0.00
1.00000 4,662.940 4,662.94
2250 900-00014 ADDED ITEM (LUMP SUM)/ 300MM DIP WATERLINE CROSSING 1.000 1.000
LS 0.000 0.00
7,820.00000 1.000 7,820.00
2255 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF CAISSONS UNDER TYPE 1.000 1.000
4 GUARDRAIL
LS 0.000 0.00
1,358.00000 1.000 1,358.00
2260 900-00022 ADDED ITEM (SQUARE METER)/ REVISION TO ITEM 621 DETOUR 2,468.710 2,468.710
PAVEMENT
M2 0.000 0.00
6.04000 2,468.710 14,911.01
2270 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF OBSTRUCTIONS AT 1500 1.000 1.000
MM JACKED PIPE
LS 0.000 0.00
27,050.00000 1.000 27,050.00
2275 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE PORTION OF EXISTING 1.000 1.000
CONCRETE STRUCTURE
LS 0.000 0.00
2,372.59000 1.000 2,372.59
2280 900-00014 ADDED ITEM (LUMP SUM)/ PROVIDE ALTERNATE DETOUR ON 1.000 1.000
MCFARLAND
LS 0.000 0.00
72,454.24000 1.000 72,454.24
2285 900-00014 ADDED ITEM (LUMP SUM)/ ADJUSTMENT TO ITEM 614 1.000 1.000
LUMINARIES
LS 0.000 0.00
936.54000 1.000 936.54
2300 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE EXIST TEMP SHORING AT 1.000 1.000
ABUT 1 OF E-17-UW
LS 0.000 0.00
1,498.53000 1.000 1,498.53
2310 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR / SUPPLIER LIEN
LS 0.000 0.00
916.00000 0.000 0.00
2315 900-00014 ADDED ITEM (LUMP SUM)/ WATERLINE REVISIONS 1.000 1.000
LS 0.000 0.00

8,684.70000 1.000 8,684.70
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2320 900-00014 ADDED ITEM (LUMP SUM)/ MCR #18, REMOVAL OF 1.055 1.055
OBSTRUCTIONS AT 450MM JACKED PIPE
LS 0.000 0.00
9,610.50000 1.055 10,139.08
2340 900-00014 ADDED ITEM (LUMP SUM)/ OVER EXCAVATION AT RETAINING 1.000 1.000
WALL R
LS 0.000 0.00
182,000.00000 1.000 182,000.00
2350 900-00014 ADDED ITEM (LUMP SUM)/ PROVIDE BRACKETS FOR TEMPORARY 1.179 1.179
OVERHEAD SIGN
LS 0.000 0.00
5,208.45000 1.179 6,140.76
2360 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF BURIED CONCRETE 1.000 1.000
ABUTMENT FOR STORM SEWER F3 TO F4
LS 0.000 0.00
4,794.45000 1.000 4,794.45
2370 900-00014 ADDED ITEM (LUMP SUM)/ REVISED TRAFFIC CONTROL ITEMS 0.973 0.973
LS 0.000 0.00
26,600.00000 0.973 25,881.80
2375 900-00014 ADDED ITEM (LUMP SUM)/ ADDED WIRING AND PED PUSH 1.000 1.000
BUTTONS
LS 0.000 0.00
19,340.00000 1.000 19,340.00
2380 900-00004 ADDED ITEM (CUBIC METER)/ ASPHALT MILLINGS 1,500.000 1,326.322
M3 0.000 0.00
20.00000 1,326.322 26,526.44
2385 900-00012 ADDED ITEM (METER)/ CURB TYPE 6 (HBP) 0.000 0.000
M 0.000 0.00
20.08000 0.000 0.00
2390 900-00007 ADDED ITEM (EACH)/ 4.8 METER GATE (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
2410 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM
LS 0.000 0.00
88,911.58000 0.000 0.00
2415 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIMS
LS 0.000 0.00

131,379.44000 0.000 0.00
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2420 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM
LS 0.000 0.00
143,676.32000 0.000 0.00
2425 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
LS 0.000 0.00
71,915.04000 0.000 0.00
2430 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
LS 0.000 0.00
49,670.52000 0.000 0.00
2435 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
LS 0.000 0.00
2,000.00000 0.000 0.00
2440 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
LS 0.000 0.00
81,375.01000 0.000 0.00
2445 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
LS 0.000 0.00
2,587.50000 0.000 0.00
2450 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
LS 0.000 0.00
30,575.00000 0.000 0.00
2455 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
LS 0.000 0.00
89,043.00000 0.000 0.00
2460 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
LS 0.000 0.00
73,692.00000 0.000 0.00
2465 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
LS 0.000 0.00
22,221.45000 0.000 0.00
2480 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES ASSESSED PER 0.000 0.000
SECTION 108.07
DAY 0.000 0.00

3,207.00000 0.000 0.00
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CAT NO0200 ROADWAY

2490 900-00006 ADDED ITEM (DOLLAR)/ AGREED COSTS PER TAKEOVER -259,097.550 -259,097.550
AGREEMENT WITH SURETY
DOL 0.000 0.00
1.00000 -259,097.550 -259,097.55
2495 700-70320 F/A SPRINKLERS TIE IN TO AND REPAIR EXISTING 3,898.700 3,898.700
IRRIGATION LINES TO INTERGRATE
FA 0.000 0.00
1.00000 3,898.700 3,898.70
2500 202-00240 REM ASPHALT MAT (PLANING) ADDED ITEM AT TIE-IN, WB 364.000 364.000
I-70 EAST OF BRIGHTON
M2 0.000 0.00
13.79000 364.000 5,019.56
2505 900-00006 ADDED ITEM (DOLLAR)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER LIEN.
DOL 0.000 0.00
1.00000 0.000 0.00
2510 900-00006 ADDED ITEM (DOLLAR)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
DOL 0.000 0.00
1.00000 0.000 0.00
2515 900-00006 ADDED ITEM (DOLLAR)/ 57,574.060 57,574.060
DOL 0.000 0.00
1.00000 57,574.060 57,574.06
2520 900-00014 ADDED ITEM (LUMP SUM)/ RE-SEAL CONCRETE PAVEMENT ON EB 1.000 1.000
1-70
LS 0.000 0.00
1,200.00000 1.000 1,200.00
2525 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY SIGN STRUCTURE #43 1.000 1.000
LS 0.000 0.00
583.00000 1.000 583.00
2530 202-00503 REM PORT PRESENT STR 305.000 305.000
M2 0.000 0.00
36.31000 305.000 11,074.55
2535 202-00504 REM EXP DEVICE 30.000 30.000
M 0.000 0.00
146.66670 30.000 4,400.00
2540 518-01104 INST BR EXPAN DEVICE (0-100 MM) 30.000 30.000
M 0.000 0.00

409.36000 30.000 12,280.80
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CAT NO0200 ROADWAY

2545 602-00020 REINF STEEL (EPOXY) 7,670.000 7,670.000
KG 0.000 0.00
1.83000 7,670.000 14,036.10
2550 606-10405 BRDG RAIL TY 4 (SPEC) 24.000 24.000
M 0.000 0.00
315.00000 24.000 7,560.00
2560 412-10000 SAWING CONC PVMT 33.000 33.000
M 0.000 0.00
5.25000 33.000 173.25
2565 630-85006 IMPACT ATTEN (SAND FILL) (TEMP) 2.000 2.000
EACH 0.000 0.00
4,497.00000 2.000 8,994.00
2570 412-14000 SAWING AND SEALING JOINTS 175.000 175.000
M 0.000 0.00
7.72000 175.000 1,351.00
2575 900-00012 ADDED ITEM (METER)/ EPOXY-INJECTED CRACK SEAL 67.700 67.700
M 0.000 0.00
151.53330 67.700 10,258.80
2580 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR/SUPPLIER CLAIM.
LS 0.000 0.00
11,933.00000 0.000 0.00
2585 700-70250 F/A SEWER LINES ADDITIONAL STORM SEWER WORK TO TIE 5,520.040 5,520.040
INTO
FA 0.000 0.00
1.00000 5,520.040 5,520.04
2590 900-00006  ADDED ITEM (DOLLAR)/ I-70 EIS ARTWORK 583.480 583.480
DOL 0.000 0.00
1.00000 583.480 583.48
2595 210-04020 MODIFY INLET WORK IS ON STRUCTURE E-17-UR - NO 11.000 11.000
CATEGORY AVAILABLE.
EACH 0.000 0.00
768.31000 11.000 8,451.41
2600 900-00006 ADDED ITEM (DOLLAR)/ REPAIR FIBER OPTIC STUCTURE 5,425.890 5,425.890
E-17-UR
DOL 0.000 0.00

1.00000 5,425.890 5,425.89
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CAT NO0200 ROADWAY

2605 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL AND REPLACEMENT OF 1.000 1.000
BRIDGERATL
LS 0.000 0.00
3,935.00000 1.000 3,935.00
2610 622-00270 BOLLARD 7.000 7.000
EACH 0.000 0.00
374.63000 7.000 2,622.41
9000 900-00006 ADDED ITEM (DOLLAR)/ 15,552.860 15,552.860
DOL 0.000 0.00
1.00000 15,552.860 15,552.86
9005 900-00014 ADDED ITEM (LUMP SUM)/ 937.750 937.750
LS 0.000 0.00
1.00000 937.750 937.75
9015 900-00006  ADDED ITEM (DOLLAR)/ IMPACT FOR EXTRA WORK FOR FAST 3,575.770 3,575.770
TRACK PAVING ON 9/20/03
DOL 0.000 0.00
1.00000 3,575.770 3,575.77
9020 900-00014 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 0.000 0.000
SUBCONTRACTOR CLAIM.
LS 0.000 0.00
43,366.96000 0.000 0.00

CAT 0200 CURRENT AMT $ 15,837,999.50 $ 22,949.82$ 14,975,895.27

CAT NO0300 STR. NO. E-17-UU

1470 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
695,250.00000 1.000 695,250.00
1475 206-00000 *STRUCTURE EXCAVATION 885.590 885.590
M3 0.000 0.00
12.60000 885.590 11,158.43
1480 206-00100 *STRUCTURE BACKFILL (CLASS 1) 6,794.188 6,794.188
M3 0.000 0.00
19.92000 6,794.188 135,340.22
1485 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 5,013.000 5,013.000
M3 0.000 0.00

10.81000 5,013.000 54,190.53
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CAT NO0300 STR. NO. E-17-UU
1485 MATERIAL ALLOWANCE CORRECTIVE 0.000
M3 0.000 0.00
7.82000 0.000 0.00
1485 MATERIAL ALLOWANCE STRAPS ( ADDITIONAL) 0.000
M3 0.000 0.00
7.82000 0.000 0.00
1490 503-00036 *DRILLED CAISSON (900 MM) 429.790 429.790
M 0.000 0.00
294.93000 429.790 126,757.96
1495 503-00072 *DRILLED CAISSON (1800 MM) 576.030 576.030
M 0.000 0.00
940.39000 576.030 541,692.85
1500 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 113.819 113.819
M3 0.000 0.00
364.58000 113.819 41,496.13
1505 512-00101 BEARING DEVICE (TYPE I) 24.000 24.000
EACH 0.000 0.00
1,182.94000 24.000 28,390.56
1505 MATERIAL ALLOWANCE DEVICE FABRICATION 0.000
EACH 0.000 0.00
1,038.11000 0.000 0.00
1510 512-00102 BEARING DEVICE (TYPE II) 60.000 60.000
EACH 0.000 0.00
755.83000 60.000 45,349.80
1510 MATERIAL ALLOWANCE DEVICE FABRICATION 0.000
EACH 0.000 0.00
630.37000 0.000 0.00
1515 513-00690 BRIDGE DRAIN (SPECIAL) 13.000 13.000
EACH 0.000 0.00
9,458.46000 13.000 122,959.98
1515 MATERIAL ALLOWANCE SCUPPER FRAMES AND GRATES 0.000
EACH 0.000 0.00
2,277.00000 0.000 0.00
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CAT NO0300 STR. NO. E-17-UU

1515 MATERIAL ALLOWANCE ADDITIONAL AT PIER #8 0.000
EACH 0.000 0.00
2,587.50000 0.000 0.00
1520 515-00400 *CONCRETE SEALER 1,385.000 1,385.000
M2 0.000 0.00
3.86000 1,385.000 5,346.10
1525 518-01004  BRIDGE EXPANSION DEVICE (0-100 MM) 84.200 84.200
M 0.000 0.00
371.76000 84.200 31,302.19
1525 MATERIAL ALLOWANCE EXPANSION DEVISE 0.000
M 0.000 0.00
227.70000 0.000 0.00
1530 518-01006  BRIDGE EXPANSION DEVICE (0-150 MM) 32.960 32.960
M 0.000 0.00
1,314.17000 32.960 43,315.04
1530 MATERIAL ALLOWANCE MATERIAL COSTS X-DEVICE 0.000
M 0.000 0.00
1,032.33200 0.000 0.00
1535 518-01012  BRIDGE EXPANSION DEVICE (0-300 MM) 27.300 27.300
M 0.000 0.00
2,550.05000 27.300 69,616.37
1535 MATERIAL ALLOWANCE MATERIAL COSTS X-DEVICE 0.000
M 0.000 0.00
2,211.75300 0.000 0.00
1540 601-03040 CONCRETE CLASS D (BRIDGE) 7,368.031 7,368.031
M3 0.000 0.00
341.10000 7,368.031 2,513,235.37
1540 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
M3km 0.000 0.00
168.57000 0.000 0.00
1540 MATERIAL ALLOWANCE PRECAST PANELS FOR UNIT 3 0.000
M3 0.000 0.00

341.10000 0.000 0.00
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1540 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
M3 0.000 0.00
341.10000 0.000 0.00
1545 601-05040 CONCRETE CLASS S (BRIDGE) 966.000 966.000
M3 0.000 0.00
465.13000 966.000 449,315.58
1550 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 799.000 799.000
M3 0.000 0.00
464.59000 799.000 371,207.41
1555 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 16,697.000 16,697.000
M2 0.000 0.00
5.25000 16,697.000 87,659.25
1560 601-40300 *STRUCTURAL CONCRETE COATING 7,671.000 7,671.000
M2 0.000 0.00
6.56000 7,671.000 50,321.76
1565 602-00000 *REINFORCING STEEL 106,456.000 106,456.000
KG 0.000 0.00
0.82000 106,456.000 87,293.92
1570 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,197,090.489 1,197,090.489
KG 0.000 0.00
0.98000 1,197,090.489 1,173,148.68
1575 606-10700 *BRIDGE RAIL TYPE 7 670.610 670.610
M 0.000 0.00
160.36000 670.610 107,539.02
1580 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 632.240 632.240
M 0.000 0.00
180.96000 632.240 114,410.15
1585 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 424.000 407.600
M 0.000 0.00
71.07000 407.600 28,968.13
1590 607-53161 *FENCE CHAIN LINK (SPECIAL) (1500 MM) 132.000 131.000
M 0.000 0.00
67.98000 131.000 8,905.38
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CAT NO0300 STR. NO. E-17-UU

1595 613-01125 *31 MM ELECTRICAL CONDUIT (PLASTIC) 646.000 646.000

12.31000 646.000 7,952.26

1600 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 624.600 624.600
M 0.000 0.00
37.85000 624.600 23,641.11

1605 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 42,965.000 42,965.000
MNM 0.000 0.00

12.82000 42,965.000 550,811.30

1605 MATERIAL ALLOWANCE PRESTRESSING SYSTEM HARDWARE 0.000
MNM 0.000 0.00
7.63300 0.000 0.00

1605 MATERIAL ALLOWANCE STRAND , AND CORRECTIVE 0.000
MNM 0.000 0.00

1.44800 0.000 0.00

1605 MATERIAL ALLOWANCE STRAND 0.000
MNM 0.000 0.00
1.77000 0.000 0.00

1605 MATERIAL ALLOWANCE STRAND 0.000
MNM 0.000 0.00

1.77000 0.000 0.00

1605 MATERIAL ALLOWANCE STRAND 0.000
MNM 0.000 0.00
0.69100 0.000 0.00

1605 MATERIAL ALLOWANCE UNIT 1 AND 2 EMBEDMENTS 0.000
MNM 0.000 0.00

0.97400 0.000 0.00

1605 MATERIAL ALLOWANCE STRAND 0.000
MNM 0.000 0.00
1.77000 0.000 0.00

1605 MATERIAL ALLOWANCE FINAL E-17-UU 0.000
MNM 0.000 0.00

7.97200 0.000 0.00
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CAT NO0300 STR. NO. E-17-UU

1610 618-00173 *PRESTRESSED CONCRETE I (BT1830) (SPECIAL) 3,054.000 3,054.000

503.81000 3,054.000 1,538,635.74

1610 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000
M 0.000 0.00

349.71000 0.000 0.00

1610 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000

349.71000 0.000 0.00

1610 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000
M 0.000 0.00

349.71000 0.000 0.00

1610 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000

349.71000 0.000 0.00

1610 MATERIAL ALLOWANCE PRESTRESS CONCERTE GIRDERS 0.000
M 0.000 0.00

349.71000 0.000 0.00

1610 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000

349.71000 0.000 0.00

1615 618-00185 *PRESTRESSED CONCRETE I (BT2130) (SPECIAL) 1,281.100 1,281.100
M 0.000 0.00
592.74000 1,281.100 759,359.21

1615 MATERIAL ALLOWANCE FABRICATION FIRST 695 METERS 0.000

359.74200 0.000 0.00

1615 MATERIAL ALLOWANCE FABRICATION ADDITIONAL 459 METERS 0.000
M 0.000 0.00

359.74200 0.000 0.00

1620 618-00501 *PRESTRESSED CONCRETE I (BT VARIABLE) (SPECIAL) 1,080.000 1,080.000

778.13000 1,080.000 840,380.40
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CAT NO0300 STR. NO. E-17-UU

1620 MATERIAL ALLOWANCE FABRICATION INITIAL 270 METERS 0.000
M 0.000 0.00
540.23000 0.000 0.00
1620 MATERIAL ALLOWANCE FABRICATION ADDIDTIONAL 270 METERS 0.000
M 0.000 0.00
540.23000 0.000 0.00
1620 MATERIAL ALLOWANCE FABRICATION ADDIDTIONAL 540 METERS 0.000
M 0.000 0.00
540.23000 0.000 0.00
2305 900-00014 ADDED ITEM (LUMP SUM)/ INSTALL PERMANENR CASING, PIER 1.000 1.000
2, STRUCTURE E-17-UU
LS 0.000 0.00
3,500.00000 1.000 3,500.00
2345 900-00021 ADDED ITEM (SQUARE METER)/ WATER CURE DECK CONCRETE 9,779.000 9,779.000
M2 0.000 0.00
1.04000 9,779.000 10,170.16
2470 900-00014 ADDED ITEM (LUMP SUM)/ REVISE BRIDGE DRAINS TO CONNECT 1.000 1.000
TO STORM SEWER SYSTEM.
LS 0.000 0.00
7,809.00000 1.000 7,809.00
2475 900-00014 ADDED ITEM (LUMP SUM)/ FABRICATE & INSTALL KEEPER 1.000 1.000
PLATES, EAST SIDE PIER 7 E-17-UU
LS 0.000 0.00
3,190.91000 1.000 3,190.91
9010 900-00006 ADDED ITEM (DOLLAR)/ JACKING AND RESTRAINING THE 22,505.840 22,505.840
BRIDGE BEARING PLATES
DOL 0.000 0.00
1.00000 22,505.840 22,505.84
CAT 0300 CURRENT AMT $ 10,713,360.27 $ 0.00$ 10,712,126.74
CAT NOO0301 STR. NO. E-17-UW
1625 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
167,260.33000 1.000 167,260.33
1630 206-00000 *STRUCTURE EXCAVATION 2,156.000 2,156.000
M3 0.000 0.00

12.60000 2,156.000 27,165.60



CONTID: Cl2542 COLORADO DEPARTMENT OF TRANSPORTATION Page 48

PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STR. NO. E-17-UW

1635 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,743.000 2,373.620
M3 0.000 0.00
19.92000 2,373.620 47,282.51
1640 503-00036 *DRILLED CAISSON (900 MM) 552.890 552.890
M 0.000 0.00
294.93000 552.890 163,063.85
1645 503-00072 *DRILLED CAISSON (1800 MM) 203.400 203.400
M 0.000 0.00
940.39000 203.400 191,275.33
1650 512-00102 BEARING DEVICE (TYPE II) 22.000 22.000
EACH 0.000 0.00
755.83000 22.000 16,628.26
1650 MATERIAL ALLOWANCE BEARING DEVICE HARDWARE 0.000
EACH 0.000 0.00
104.48700 0.000 0.00
1650 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
630.37000 0.000 0.00
1655 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00
9,458.46000 4.000 37,833.84
1655 MATERIAL ALLOWANCE SCUPPER DRAINS AND GRATES 0.000
EACH 0.000 0.00
2,277.00000 0.000 0.00
1655 MATERIAL ALLOWANCE ADDITIONAL AT ABUTMENT #1 0.000
EACH 0.000 0.00
3,208.50000 0.000 0.00
1660 515-00400 *CONCRETE SEALER 848.000 848.000
M2 0.000 0.00
3.86000 848.000 3,273.28
1665 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 66.000 63.460
M 0.000 0.00

371.76000 63.460 23,591.89



CONTID: Cl2542 COLORADO DEPARTMENT OF TRANSPORTATION Page 49

PCN: 12542-BID ESTIMATE RUN
PROJECT: IM 0704-191 ESTIMATE NO: 0050
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STR. NO. E-17-UW

1665 MATERIAL ALLOWANCE EXPANSION DEVISE 0.000
M 0.000 0.00
227.70000 0.000 0.00
1670 601-03040 CONCRETE CLASS D (BRIDGE) 3,043.000 3,043.000
M3 0.000 0.00
341.10000 3,043.000 1,037,967.30
1675 601-05040 CONCRETE CLASS S (BRIDGE) 174.200 174.200
M3 0.000 0.00
465.13000 174.200 81,025.65
1680 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 307.000 307.000
M3 0.000 0.00
464.59000 307.000 142,629.13
1685 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 6,376.000 6,376.000
M2 0.000 0.00
5.25000 6,376.000 33,474.00
1690 601-40300 *STRUCTURAL CONCRETE COATING 2,279.000 2,279.000
M2 0.000 0.00
6.56000 2,279.000 14,950.24
1695 602-00000 *REINFORCING STEEL 67,641.000 67,641.000
KG 0.000 0.00
0.82000 67,641.000 55,465.62
1700 602-00020 *REINFORCING STEEL (EPOXY COATED) 449,504.000 449,504.000
KG 0.000 0.00
0.98000 449,504.000 440,513.92
1705 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 72.000 61.810
M 0.000 0.00
118.87000 61.810 7,347.35
1710 606-10700 *BRIDGE RAIL TYPE 7 212.000 202.200
M 0.000 0.00
160.36000 202.200 32,424.79
1715 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 212.000 198.600
M 0.000 0.00

180.96000 198.600 35,938.66
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STR. NO. E-17-UW

1720 606-10720 *BRIDGE RAIL TYPE 7 (SECTION A) 7.000 0.000
M 0.000 0.00
205.28000 0.000 0.00
1725 613-01125 *31 MM ELECTRICAL CONDUIT (PLASTIC) 244.900 244.900
M 0.000 0.00
12.31000 244.900 3,014.72
1730 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 224.500 224.500
M 0.000 0.00
37.85000 224.500 8,497.33
1735 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
43,851.50000 1.000 43,851.50
1735 MATERIAL ALLOWANCE ATTENUATOR MATL/FABRICATION 0.000
EACH 0.000 0.00
37,273.78000 0.000 0.00
1740 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 15,174.000 15,174.000
MNM 0.000 0.00
12.82000 15,174.000 194,530.68
1740 MATERIAL ALLOWANCE STRAND, AND CORRECTIVE 0.000
MNM 0.000 0.00
1.44800 0.000 0.00
1740 MATERIAL ALLOWANCE STRAND 0.000
MNM 0.000 0.00
1.77000 0.000 0.00
1740 MATERIAL ALLOWANCE STRAND 0.000
MNM 0.000 0.00
1.55400 0.000 0.00
1745 618-00173 *PRESTRESSED CONCRETE I (BT1830) (SPECIAL) 1,230.800 1,230.800
M 0.000 0.00
503.81000 1,230.800 620,089.35
1745 MATERIAL ALLOWANCE GIRDER FABRICATION 962.979 METERS 0.000
M 0.000 0.00

331.06000 0.000 0.00
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PCN: 12542-BID ESTIMATE RUN
PROJECT: IM 0704-191 ESTIMATE NO: 0050
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STR. NO. E-17-UW

1745 MATERIAL ALLOWANCE GIRDER FABRICATION 267.821 METERS 0.000
M 0.000 0.00
415.80900 0.000 0.00
1750 618-00501 *PRESTRESSED CONCRETE I (BT VARIABLE) (SPECIAL) 891.000 891.000
M 0.000 0.00
778.13000 891.000 693,313.83
1750 MATERIAL ALLOWANCE FABRICATE 108 METERS 0.000
M 0.000 0.00
540.23000 0.000 0.00
1750 MATERIAL ALLOWANCE FABRICATE 108 METERS 0.000
M 0.000 0.00
553.64400 0.000 0.00
1750 MATERIAL ALLOWANCE FABRICATE 675 METERS 0.000
M 0.000 0.00
553.64400 0.000 0.00
2485 900-00014 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION PER SECTION -1.000 -1.000
105.03 APPLIED TO
LS 0.000 0.00
10,454.00000 -1.000 -10,454.00
CAT 0301 CURRENT AMT $ 4,126,901.92 S 0.00$ 4,111,954.96
CAT NOO0302 STR. NO. E-17-UX
1755 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
167,260.33000 1.000 167,260.33
1760 206-00000 *STRUCTURE EXCAVATION 473.000 473.000
M3 0.000 0.00
12.60000 473.000 5,959.80
1765 206-00100 *STRUCTURE BACKFILL (CLASS 1) 793.000 347.826
M3 0.000 0.00
19.92000 347.826 6,928.69
1770 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 584.000 536.068
M3 0.000 0.00

10.81000 536.068 5,794.90
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UNIT PRICE
CAT NO0302 STR. NO. E-17-UX
1770 MATERIAL ALLOWANCE CORRECTIVE 0.000
M3 0.000 0.00
7.82000 0.000 0.00
1770 MATERIAL ALLOWANCE STRAPS (ADDITIONAL) 0.000
M3 0.000 0.00
7.82000 0.000 0.00
1775 503-00024 *DRILLED CAISSON (600 MM) 170.720 170.720
M 0.000 0.00
150.65000 170.720 25,718.97
1780 503-00072 *DRILLED CAISSON (1800 MM) 19.190 19.190
M 0.000 0.00
940.39000 19.190 18,046.08
1785 512-00101 BEARING DEVICE (TYPE 1I) 10.000 10.000
EACH 0.000 0.00
1,182.94000 10.000 11,829.40
1785 MATERIAL ALLOWANCE DEVICE FABRICATION 0.000
EACH 0.000 0.00
1,038.11000 0.000 0.00
1790 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
9,458.46000 1.000 9,458.46
1790 MATERIAL ALLOWANCE FRAME AND GRATE ONLY 0.000
EACH 0.000 0.00
2,277.00000 0.000 0.00
1795 515-00400 *CONCRETE SEALER 1,235.000 1,235.000
M2 0.000 0.00
3.86000 1,235.000 4,767.10
1800 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 22.810 22.810
M 0.000 0.00
371.76000 22.810 8,479.85
1800 MATERIAL ALLOWANCE EXPANSION DEVISE 0.000
M 0.000 0.00
227.70000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STR. NO. E-17-UX

1805 601-03040 CONCRETE CLASS D (BRIDGE) 508.000 508.000
M3 0.000 0.00
341.10000 508.000 173,278.80
1810 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 926.000 926.000
M2 0.000 0.00
5.25000 926.000 4,861.50
1815 601-40300 *STRUCTURAL CONCRETE COATING 990.000 990.000
M2 0.000 0.00
6.56000 990.000 6,494.40
1820 602-00000 *REINFORCING STEEL 6,977.000 6,977.000
KG 0.000 0.00
0.82000 6,977.000 5,721.14
1825 602-00020 *REINFORCING STEEL (EPOXY COATED) 67,252.000 67,252.000
KG 0.000 0.00
0.98000 67,252.000 65,906.96
1830 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 211.650 211.650
M 0.000 0.00
180.96000 211.650 38,300.18
1835 613-00125 *31 MM ELECTRICAL CONDUIT 446.500 446.500
M 0.000 0.00
30.39000 446.500 13,569.14
1840 613-00300 *75 MM ELECTRICAL CONDUIT 112.680 112.680
M 0.000 0.00
52.79000 112.680 5,948.38
1845 618-00185 *PRESTRESSED CONCRETE I (BT2130) (SPECIAL) 455.000 455.000
M 0.000 0.00
592.74000 455.000 269,696.70
1845 MATERIAL ALLOWANCE STRUCTURE E-17-UX 0.000
M 0.000 0.00
361.77200 0.000 0.00

CAT 0302 CURRENT AMT $ 857,406.79 $ 0.00$ 848,020.78
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CURRENT PREV QTY/ AMOUNT
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CAT NO0303 STR. NO. E-17-UY

1850 206-00000 *STRUCTURE EXCAVATION 19.000 19.000
M3 0.000 0.00
12.60000 19.000 239.40
1855 206-00100 *STRUCTURE BACKFILL (CLASS 1) 865.000 865.000
M3 0.000 0.00
19.92000 865.000 17,230.80
1860 206-00200 *STRUCTURE BACKFILL (CLASS 2) 3.000 3.000
M3 0.000 0.00
63.00000 3.000 189.00
1865 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 865.000 865.000
M3 0.000 0.00
10.81000 865.000 9,350.65
1865 MATERIAL ALLOWANCE CORRECTIVE 0.000
M3 0.000 0.00
7.82000 0.000 0.00
1865 MATERIAL ALLOWANCE STRAPS (ADDITIONAL) 0.000
M3 0.000 0.00
7.82000 0.000 0.00
1870 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S) (ASPHALT) (109) (PG 99.320 99.320
76-28
T 0.000 0.00
164.80000 99.320 16,367.94
1875 503-00030 *DRILLED CAISSON (750 MM) 160.000 160.000
M 0.000 0.00
228.56000 160.000 36,569.60
1880 503-00048 *DRILLED CAISSON (1200 MM) 61.200 61.200
M 0.000 0.00
457.05000 61.200 27,971.46
1885 512-00101 BEARING DEVICE (TYPE I) 7.000 7.000
EACH 0.000 0.00
1,182.94000 7.000 8,280.58
1885 MATERIAL ALLOWANCE DEVICE FABRICATION 0.000
EACH 0.000 0.00

1,038.11000 0.000 0.00
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CAT NO0303 STR. NO. E-17-UY

1890 513-00690  BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
9,458.46000 2.000 18,916.92
1890 MATERIAL ALLOWANCE FRAME AND GRATE ONLY 0.000
EACH 0.000 0.00
2,277.00000 0.000 0.00
1895 515-00120 *WATERPROOFING (MEMBRANE) 201.000 201.000
M2 0.000 0.00
8.18000 201.000 1,644.18
1900 515-00400 *CONCRETE SEALER 157.000 157.000
M2 0.000 0.00
3.86000 157.000 606.02
1905 518-01004  BRIDGE EXPANSION DEVICE (0-100 MM) 29.540 29.540
M 0.000 0.00
371.76000 29.540 10,981.79
1905 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000
M 0.000 0.00
227.70000 0.000 0.00
1910 601-03040 CONCRETE CLASS D (BRIDGE) 550.000 550.000
M3 0.000 0.00
341.10000 550.000 187,605.00
1915 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000 0.000
M3 0.000 0.00
464.59000 0.000 0.00
1920 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 740.000 740.000
M2 0.000 0.00
5.25000 740.000 3,885.00
1925 601-40300 *STRUCTURAL CONCRETE COATING 518.000 518.000
M2 0.000 0.00
6.56000 518.000 3,398.08
1930 602-00000 *REINFORCING STEEL 4,375.000 4,375.000
KG 0.000 0.00

0.82000 4,375.000 3,587.50
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CAT NO0303 STR. NO. E-17-UY

1935 602-00020 *REINFORCING STEEL (EPOXY COATED) 79,301.510 79,301.510
KG 0.000 0.00
0.98000 79,301.510 77,715.48
1940 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 182.000 0.000
M 0.000 0.00
118.87000 0.000 0.00
1945 606-10700 *BRIDGE RAIL TYPE 7 69.000 66.940
M 0.000 0.00
160.36000 66.940 10,734.50
1950 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 66.700 66.700
M 0.000 0.00
180.96000 66.700 12,070.03
1955 613-01125 *31 MM ELECTRICAL CONDUIT (PLASTIC) 40.000 40.000
M 0.000 0.00
12.31000 40.000 492.40
1960 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 45.700 45.700
M 0.000 0.00
37.85000 45.700 1,729.75
1965 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 2,877.000 2,877.000
MNM 0.000 0.00
12.82000 2,877.000 36,883.14
1965 MATERIAL ALLOWANCE STRAND, AND CORRECTIVE 0.000
MNM 0.000 0.00
1.44800 0.000 0.00
1965 MATERIAL ALLOWANCE STRAND 0.000
MNM 0.000 0.00
1.77000 0.000 0.00
1965 MATERIAL ALLOWANCE FINAL E-17-UY 0.000
MNM 0.000 0.00
9.99000 0.000 0.00
2325 900-00014 ADDED ITEM (LUMP SUM)/ INSTALL TEMPORARY SHORING 0.000 0.000
LS 0.000 0.00

936.54000 0.000 0.00
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CAT NO0303 STR. NO. E-17-UY
2330 900-00006 ADDED ITEM (DOLLAR)/ TEMPORARY SHORING E-17-FX HINGE 39,813.026 39,813.026
DOL 0.000 0.00
1.00000 39,813.026 39,813.03
2396 601-03041 CONC CL D (BRIDGE) (SPEC) BRIDGE DECK CONCRETE W/SILCA 137.000 137.000
FUME
M3 0.000 0.00
352.38000 137.000 48,276.06
CAT 0303 CURRENT AMT $ 596,502.99 $ 0.00$ 574,538.31
CAT NOO0304 TEMPORARY BRIDGE
1970 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
167,260.33000 1.000 167,260.33
1975 206-00000 *STRUCTURE EXCAVATION 7.000 7.000
M3 0.000 0.00
12.60000 7.000 88.20
1980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 56.000 56.000
M3 0.000 0.00
19.92000 56.000 1,115.52
1985 502-11274 *STEEL PILING (HP 310x110) 209.430 209.430
M 0.000 0.00
91.27000 209.430 19,114.68
1990 503-00042 *DRILLED CAISSON (1050 MM) 45.640 45.640
M 0.000 0.00
435.53000 45.640 19,877.59
1995 509-00000 STRUCTURAL STEEL 136,095.000 136,095.000
KG 0.000 0.00
1.57000 136,095.000 213,669.15
1995 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
KG 0.000 0.00
1.10000 0.000 0.00
2000 601-03040 CONCRETE CLASS D (BRIDGE) 283.780 283.780
M3 0.000 0.00
341.10000 283.780 96,797.36
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CAT NO0304 TEMPORARY BRIDGE

2005 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 604.000 604.000
M2 0.000 0.00
5.25000 604.000 3,171.00
2010 602-00000 *REINFORCING STEEL 51,415.000 51,035.740
KG 0.000 0.00
0.82000 51,035.740 41,849.31
2015 606-00465 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 182.800 182.800
M 0.000 0.00
61.94000 182.800 11,322.63
2020 613-00300 *75 MM ELECTRICAL CONDUIT 0.000 0.000
M 0.000 0.00
52.79000 0.000 0.00
2265 502-00460 PILE TIP PROVIDE TIPS ON HP310X110 STEEL PILING 14.000 14.000
EACH 0.000 0.00
88.50000 14.000 1,239.00
2290 900-00014  ADDED ITEM (LUMP SUM)/ REVISE PIER 3 FOUNDATION 1.000 1.000
LS 0.000 0.00
11,818.27000 1.000 11,818.27
CAT 0304 CURRENT AMT $ 587,634.03 $ 0.00$ 587,323.04

CAT NO0380 PEDESTRIAN CROSSING

2025 202-00001 REMOVAL OF STRUCTURE 3.000 3.000
EACH 0.000 0.00
566.50000 3.000 1,699.50
2026 202-00031 REM OF FIRE HYDRANT ITEM SWITCHED FROM ROADWAY 1.000 1.000
CATEGORY.
EACH 0.000 0.00
473.80000 1.000 473.80
2030 202-00035 *REMOVAL OF PIPE 282.400 282.400
M 0.000 0.00
48.41000 282.400 13,670.98
2035 202-00203 *REMOVAL OF CURB AND GUTTER 0.000 0.000
M 0.000 0.00

6.30000 0.000 0.00
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CAT NO0380 PEDESTRIAN CROSSING

2040 202-00220 *REMOVAL OF ASPHALT MAT 1,629.490 1,629.490
M2 0.000 0.00
9.45000 1,629.490 15,398.68
2045 206-00000 *STRUCTURE EXCAVATION 4,078.000 4,078.000
M3 0.000 0.00
12.60000 4,078.000 51,382.80
2050 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,247.000 1,247.000
M3 0.000 0.00
19.92000 1,247.000 24,840.24
2055 403-34354 *HOT BITUMINOUS PAVEMENT (GRADING S) (ASPHALT) (96) (PG 251.240 251.240
64-22)
T 0.000 0.00
43.26000 251.240 10,868.64
2060 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 92.700 92.700
L 0.000 0.00
1.03000 92.700 95.48
2065 412-00600 *CONCRETE PAVEMENT (150 MM) 654.500 654.500
M2 0.000 0.00
40.14000 654.500 26,271.63
2070 503-00036 *DRILLED CAISSON (900 MM) 240.650 240.650
M 0.000 0.00
294.93000 240.650 70,974.90
2075 509-90003 PAINT STRUCTURAL STEEL 1.000 1.000
LS 0.000 0.00
15,214.50000 1.000 15,214.50
2080 514-00100 HAND RAIL 147.880 147.880
M 0.000 0.00
123.94000 147.880 18,328.25
2085 515-00120 *WATERPROOFING (MEMBRANE) 402.300 402.300
M2 0.000 0.00
8.18000 402.300 3,290.81
2090 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 57.700 57.700
M 0.000 0.00

371.76000 57.700 21,450.55
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CAT NO0380 PEDESTRIAN CROSSING
2090 MATERIAL ALLOWANCE EXPANSION DEVICE FOR PED CROSSING 0.000
M 0.000 0.00
227.70000 0.000 0.00
2095 601-01050 CONCRETE CLASS B (WALL) 168.900 168.900
M3 0.000 0.00
409.19000 168.900 69,112.19
2100 601-03040 CONCRETE CLASS D (BRIDGE) 806.000 806.000
M3 0.000 0.00
341.10000 806.000 274,926.60
2105 601-40300 *STRUCTURAL CONCRETE COATING 1,785.000 1,785.000
M2 0.000 0.00
6.56000 1,785.000 11,709.60
2110 602-00020 *REINFORCING STEEL (EPOXY COATED) 87,608.000 87,608.000
KG 0.000 0.00
0.98000 87,608.000 85,855.84
2115 603-01150 *375 MM REINFORCED CONCRETE PIPE 64.000 64.000
M 0.000 0.00
79.31000 64.000 5,075.84
2120 603-50015 *375 MM PLASTIC PIPE 61.800 61.800
M 0.000 0.00
65.92000 61.800 4,073.86
2125 604-19704 *INLET SPECIAL (TRENCH DRAIN) (100 MM WIDTH) 17.000 17.000
M 0.000 0.00
226.60000 17.000 3,852.20
2130 604-30005 *MANHOLE SLAB BASE (2 M) 1.000 1.000
EACH 0.000 0.00
1,854.00000 1.000 1,854.00
2131 604-30010 MH SLAB BASE (4 M) ITEM SWITCHED FROM ROADWAY 4.000 4.000
CATEGORY .
EACH 0.000 0.00
3,399.00000 4.000 13,596.00
2135 606-10700 *BRIDGE RAIL TYPE 7 9.510 9.510
M 0.000 0.00
160.36000 9.510 1,525.02



CONTID: Cl2542 COLORADO DEPARTMENT OF TRANSPORTATION Page 61

PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0380 PEDESTRIAN CROSSING

2140 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 62.600 62.600
M 0.000 0.00
708.73000 62.600 44,366.50
2145 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 9.100 9.100
M 0.000 0.00
71.07000 9.100 646.74
2150 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 150.460 150.460
M 0.000 0.00
36.33000 150.460 5,466.21
2155 613-00200 *50 MM ELECTRICAL CONDUIT 513.700 513.700
M 0.000 0.00
34.61000 513.700 17,779.16
2160 613-01125 *31 MM ELECTRICAL CONDUIT (PLASTIC) 170.600 170.600
M 0.000 0.00
12.31000 170.600 2,100.09
2165 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
M 0.000 0.00
37.85000 0.000 0.00
2170 613-12000 *LUMINAIRE FLUORESCENT (TUNNEL) 3.000 3.000
EACH 0.000 0.00
383.16000 3.000 1,149.48
2170 MATERIAL ALLOWANCE LUMINAIRE FI (TUNNEL) 0.000
EACH 0.000 0.00
282.12000 0.000 0.00
2170 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
68.93000 0.000 0.00
2170 MATERIAL ALLOWANCE LAMP/LUMIARE 0.000
EACH 0.000 0.00
68.93000 0.000 0.00
2170 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00

351.05000 0.000 0.00



CONTID: Cl2542 COLORADO DEPARTMENT OF TRANSPORTATION Page 62

PCN: 12542-BID ESTIMATE RUN
PROJECT: IM 0704-191 ESTIMATE NO: 0050
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0380 PEDESTRIAN CROSSING

2170 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
351.05000 0.000 0.00
2175 613-32118 *LIGHT STANDARD STEEL (3.0 METER) (2-ARM) 5.000 5.000
EACH 0.000 0.00
1,312.22000 5.000 6,561.10
2175 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (3.0 M) (2) 0.000
EACH 0.000 0.00
126.37500 0.000 0.00
2175 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
418.14500 0.000 0.00
2175 MATERIAL ALLOWANCE STANDARD 0.000
EACH 0.000 0.00
418.14000 0.000 0.00
2180 613-32252 *LIGHT STANDARD STEEL (7.6 M) (2-ARM) 3.000 3.000
EACH 0.000 0.00
1,449.21000 3.000 4,347.63
2180 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (7.6 M) (2) 0.000
EACH 0.000 0.00
183.82000 0.000 0.00
2180 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
701.34000 0.000 0.00
2180 MATERIAL ALLOWANCE STANDARD 0.000
EACH 0.000 0.00
701.34000 0.000 0.00
2185 613-40000 *CONCRETE FOUNDATION PAD 4.000 4.000
EACH 0.000 0.00
956.87000 4.000 3,827.48
2190 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 17.000 17.000
EACH 0.000 0.00

798.25000 17.000 13,570.25
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PCN: 12542-BID ESTIMATE RUN
PROJECT: IM 0704-191 ESTIMATE NO: 0050
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0380 PEDESTRIAN CROSSING
2190 MATERIAL ALLOWANCE LUMIN METAL HALIDE (100W) 0.000
EACH 0.000 0.00
238.66200 0.000 0.00
2190 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
137.86200 0.000 0.00
2190 MATERIAL ALLOWANCE BULBS 0.000
EACH 0.000 0.00
137.86200 0.000 0.00
2190 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
376.52000 0.000 0.00
2190 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
376.52000 0.000 0.00
2195 613-75175 *LUMINAIRE METAL HALIDE (175 WATT) 10.000 10.000
EACH 0.000 0.00
1,246.30000 10.000 12,463.00
2195 MATERIAL ALLOWANCE LUMIN METAL HALIDE (175W) 0.000
EACH 0.000 0.00
565.88400 0.000 0.00
2195 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
172.32800 0.000 0.00
2195 MATERIAL ALLOWANCE BULBS 0.000
EACH 0.000 0.00
172.32800 0.000 0.00
2200 613-75400 *LUMINAIRE METAL HALIDE (400 WATT) 12.000 12.000
EACH 0.000 0.00
1,277.20000 12.000 15,326.40
2200 MATERIAL ALLOWANCE LUMIN METAL HALIDE (400W) 0.000
EACH 0.000 0.00
406.58100 0.000 0.00
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PCN: 12542-BID ESTIMATE RUN
PROJECT: IM 0704-191 ESTIMATE NO: 0050

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0380 PEDESTRIAN CROSSING
2200 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
652.56800 0.000 0.00
2200 MATERIAL ALLOWANCE CORRECTIVE 0.000
EACH 0.000 0.00
652.56800 0.000 0.00
2200 MATERIAL ALLOWANCE BULBS 0.000
EACH 0.000 0.00
652.56800 0.000 0.00
2205 613-76100 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 20.000 20.000
EACH 0.000 0.00
689.07000 20.000 13,781.40
2205 MATERIAL ALLOWANCE LUMIN METAL HALIDE (WT) (100W) 0.000
EACH 0.000 0.00
282.12000 0.000 0.00
2210 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 1,216.000 1,216.000
MNM 0.000 0.00
12.82000 1,216.000 15,589.12
2210 MATERIAL ALLOWANCE STRAND, AND CORRECTIVE 0.000
MNM 0.000 0.00
1.44800 0.000 0.00
2210 MATERIAL ALLOWANCE STRAND 0.000
MNM 0.000 0.00
1.77000 0.000 0.00
2215 700-70010 F/A MINOR CONTRACT REVISIONS 93,325.710 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2295 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE UNDERGROUND CONCRETE 1.000 1.000
VAULTS
LS 0.000 0.00
4,549.25000 1.000 4,549.25
2355 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL ELECTRICAL CIRCUT 1.000 1.000
FOR PED UC EMERGENCY LIGHTING
LS 0.000 0.00
1,004.70000 1.000 1,004.70
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PCN: 12542-BID ESTIMATE RUN 12/19/2005
PROJECT: IM 0704-191 ESTIMATE NO: 0050 14:53:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0380 PEDESTRIAN CROSSING

2400 900-00014 ADDED ITEM (LUMP SUM)/ GROOVE STAIR TREAD 1.000 1.000
LS 0.000 0.00
1,120.34000 1.000 1,120.34
CAT 0380 CURRENT AMT $ 1,002,516.47 $ 0.00$ 909,190.76

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2220 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
157,619.70000 1.000 157,619.70
2225 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
58,656.15000 1.000 58,656.15
2230 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
3,024.00000 2.000 6,048.00
CAT 0400 CURRENT AMT $ 222,323.85 $ 0.00$ 222,323.85

PROJECT TOTAL CURRENT AMT $ 33,944,645.82 $ 22,949.82 $ 32,941,373.71



